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U.S. General Services Administration 
1800 F Street, NW 

Washington, DC 20006 
www.gsa.gov 

July 30, 2020 
 
Ms. Patricia Plummer and Dr. Emmanuel Irono  
CAC-Motir Joint Venture, LLC 
1508 East Capitol St., NE 
Washington, DC 20003 
 
Subject:  1800F Collocation, Auditorium, and Childcare Center Project (Contract No. 

47PM1119C0006 (the “Contract”)): NOTICE OF CONCERN - Ordered Materials, HVAC 
Requirements and Construction Project Management 
   

Dear Ms. Plummer and Dr. Irono: 
 
GSA is very concerned that the long lead materials have not been ordered, there has not been progress on 
the HVAC work in rooms 2242, 3242, 4242, and 7240, and the lack of superintendence, taken together, 
are endangering performance of the contract. In accordance with FAR 52.236-15(c), CAC/Motir Joint 
Venture, LLC (the “JV”) is not prosecuting the work with sufficient diligence to ensure contract 
completion by September 20, 2020. 
 
On April 30, 2020, the JV was directed to provide P-100 compliant cooling/heating and temperature 
control in rooms 2242, 3242, 4242, and 7240.  The JV has failed to perform this work after receipt of 
multiple directives from GSA.   
 
The JV has been asked to provide confirmation of receipt for purchase of the Demountable Partitions for 
the 7th Floor, 3rd Corridor; Specialty Wood Louvers for the IT Service Center, Room #1238; and Felt 
Ceiling Baffles for 7th Floor Quiet Car area.  Per the JV's schedule dated 6/29/2020, materials were to be 
purchased by 6/29/2020; delivery to site occurs between 6/29/2020 and 8/28/2020; and installation is to 
occur until the end of the project, 9/20/2020.  The JV has failed to provide this documentation after 
multiple requests from GSA. Per paragraph III.D (13) of the Agreement, “[t]he Contracting Officer shall 
be entitled ... to rely upon the Project Schedule to evaluate the Contractor's progress.” GSA must confirm 
JV’s compliance with the scheduled long lead orders. The JV’s failure to make those orders, provide 
evidence of the orders, and/or deliver the materials to the site is endangering performance of the contract. 
 
GSA requested the JV confirm continuance of Construction Management Services by 7/29/2020, as a 
result of the notice from Warner Construction Consultants, Inc. (WCC) that it would cease working on the 
project as of close of business on 7/23/2020.  However, to date, GSA has not received any such 
confirmation, In accordance with FAR 52.236-6, the project must have superintendence at all times 
during performance of this contract and until the work is completed and accepted.  Accordingly, pursuant 
to FAR 52.236-6 and Section III.C of the Agreement, by close of business on Friday, July 31, 2020, 
provide me with the name of the competent superintendent at the worksite. 
 
GSA expects the JV to: (1) immediately perform the required HVAC work as previously directed, (2) 
provide the requested ordered material confirmation by August 4, 2020; and (3) provide the name of its 
onsite superintendent by close of business on Friday, July 31, 2020.  Your failure to comply with these 
requests may be considered default in accordance with FAR 52. 249-10.   
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If you have any questions pertaining to this letter, please feel free to contact the undersigned at (202) 365-
6394. 
 
Sincerely, 
 
Chrischanda S. Smith, 
Contracting Officer 
General Services Administration 
 
cc: Aaron Hassinger, GSA; Christopher Hudson-Boyd, GSA; Ashley Abdullah, AFG; Kai 

Goodrich, AFG; Jennifer Jones, Motir; Noah Meissner, Surety; Harry McKee III, Surety; 
Shuraie Mackin, SBA; Pamela Mannion, SBA 
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